Weekly Construction Report
Hatchery Creek Design/Build Project

Time Period: September 21-26, 2015 Project No: 1305

Rain Days/Weather Conditions:

No rain this week.

Personnel on-site:

EcoGro/Ridgewater: Tom Cutter, Eric Dawalt, Larry Mounce, Brad
Redmon, Chad Relinski, Randall “Mokie” Starns, Randall Starns, Jr.,
Sherri Arthur Trucking-John Arthur.

Equipment on-site:

Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd.
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex
TAZ27 articulated off-road dump truck, & Bobcat T300 skid steer (mobilized
Wednesday).

Material deliveries to project
site:

= 4 rolls of 700 g/SY woven coconut coir erosion control blanket
(ECB) and wooden stake.

Work performed the past week:

e Site #3/Step Pool Reach ~Sta. 154+000 to 160+50:
o Finish graded topsoil on slopes and installed wood as organic
carbon soil amendment.
o Built floodplain berm at head of step pools on Right
Descending Bank (RDB).
e Site #2/ ~Sta. 141+00 to 147+00:
o Finished adding spawning gravel to all riffles.
o Constructed riffle at downstream end of Wetlands E to raise
water table and enhance wetlands.
o Finish graded stockpiled topsoil and spread wood on Left
Descending Bank (LDB) from ~Sta. 141+80 to 146+77.
o Built low water crossing riffle at 143+30.
e Site #1/FDS Reach ~ Sta. 118+40 to 127+00:
o Hauled ~1400 CY of topsoil from Site #3 and stockpiled on
slopes to amend poor quality soil.
e Braided Reach/ Wetlands Re-establishment Area #1/ ~Sta.
110+00 to 113+00:
o Excavated and built left braid from 110+00 to 113+00.
e Reach downstream of migration barrier /~Sta. 106+00 to 110+00:
o Excavated channel from 107+70 to 110+00 and built
wood/rock toe in pool at 108+60.
o Installed and tracked in soil to start building confluence
bar downstream of bridge.
o Hauled soil to, and installed in ravine at ~Sta. 3+60.

Erosion & sediment controls
installed/maintained:

« Channel at Site #3 has been lined with rock up to at least 5’ deep
on sides of channel.

< Installed ~18 rolls of ECB on banks below elevation 565’ and
561", on left and right slopes, respectively.

< Installed seed and straw on Site #2 and #3 where it was finish
graded.

Work scheduled for next week:

Build diversion swale at top of RDB of Site #3.
Install step pools from 154+00 to 154+40.

pools.
Finish channel from 107+70 to 110+00.

Work planned for two weeks
ahead:

&
&
& Build floodplain berm, rock funnel and channel at head of step
&

»#/  Build confluence berm downstream of bridge and migration
barrier.

General Comments:

» The USACE Nashville District ran a maximum of two generators
and two sluices this week. We are working above that water
level.

Prepared by: Eric Dawalt, P.E.

Date: 9-26-2015
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Site #3: Installing erosion control blanket (ECB) on slopes above step pool rock channel. (Picture
taken at Cumberland River bank looking upstream).

Site #2: Completed channel with seed and straw installed and wood added on top as organic
carbon soil amendment. (Picture taken looking upstream from ~ Sta. 147+00).
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Site #2: Constructed riffle with boulders, rootwads, and spawning gravel throughout. (Picture
taken at ~Sta. 144+80 looking upstream).

Site #1: ~1400 CY of topsoil was stockpiled on the slopes to cover the poor soil. (Picture taken
from Campground Road at ~Sta. 118+00 looking downstream).
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Reach downstream of migration barrier: Excavated channel in existing forest. Wolf Creek Dam
can be seen in the background. (Picture taken looking upstream from ~ Sta. 109+50).

Installing rootwads as part of wood/rock toe bank structure. (Picture taken looking upstream from
~ Sta. 109+50).
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Installing rock on, and behind, rootwads as part of wood/rock toe bank structure. (Picture taken
looking upstream from ~ Sta. 109+00).

Another view of installing rock on, and behind, rootwads as part of wood/rock toe bank structure.
(Picture taken looking downstream from ~ Sta. 108+20).
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Left braid excavated and constructed in Wetlands Re-establishment Area 1. (Picture taken from
top of floodplain berm looking upstream from ~ Sta. 112+00).

Constructed riffle at downstream end of Wetlands E to raise water table and enhance wetlands
function.



